

EUREKA D-SOFT PVT.LTD.



PLNPRO - PIPELINE PROJECTS

- Web based Module
- Progress reporting through graphics (breakup & Consolidated at chainage intervals/stations)
- Inventory Management (Receipt,inspection,consumption,utilization)
- Detailed Joint level & Section level monitoring/review reports
- Overall progress reports based on %weightage against activities
- Welder & WPS qualification & management
- Repair management
- Pipe Book management
- Optional Customization using Barcodes & Scanning Technology

PIPELINE - MAJOR ACTIVITIES

- 1) Surveying & Staking
- 2) Clearing
- 3) Grading
- 4) Topsoil Segregation
- 5) Trenching
- 6) Stringing
- 7) Pipe Bending
- 8) Welding
- 9) Non Destructive Testing (NDT)
- 10) Field Coating
- 11) Inspection and Repairs
- 12) Lowering Pipe into the Trench
- 13) Backfilling
- 14) Hydrostatic Testing
- 15) Restoration




PIPLINE CONSTRUCTION - CRITICAL STAGES

- 1) Construction staging areas and storage yards
- 2) Clear cutting the row (right of way)
- 3) Excavating the trench
- 4) Pipe transport, stringing & assembly
- 5) Testing (Hydrotest, pigging, drying, nitrogen, purging)
- 6) Restoration
- 7) Additional infrastructure (valve stations / control stations, metering, markers etc.)



PROGRESS REPRESENTATION GRAPHICAL VIEW



REVIEW REPORTS

- *Joint level review reports*
- *Pipe level review reports*
- *Section level review reports*
- *Station level review reports*
- *Pipe Book Detailed report*
- *Welder level review reports*
- *NDT level review reports*
- *Material Consumption/Utilization reports*
- *Overall Progress monitoring reports.*

Marketed by :



© 2015 by Eureka D-Soft Private Limited. All rights reserved.

All brand names, product names or trademarks belong to their respective holder.